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MEMORANDUM

4

Fax (419) 241-3117

TO: Ralph Dollhopf, On-Scene Coordinator
United States Environmental Protection Agency
9311 Groh Road, Room 316
Grosse Isle, Michigan 48138-1697

Deborah Orr, Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Boulevard (SR-63)

Chicago, lllinois 60606-3590

FROM: Scott Lockhart, PE@
Project Manager

DATE: June 1, 1998
RE: Toledo Tie Treatment Site, Monthly Project Report
PWMO01T.071

The following summary is prepared pursuant to Section V, Item 3.5, of the Unilateral Administrative
Order (UAO) 1ssued to Kerr McGee Chemical, LLC (KMC) on December 24, 1997.

WORK PERIOD:
April 27, 1998 to May 30, 1998

SIGNIFICANT DEVELOPMENTS:
1. Field work initiated Monday, April 27, 1998, with CPT/LIF investigation and finished on
April 30, 1998
2. Removal action work plan, FSAP, QAPP and HASP approved by US EPA on
Wednesday, April 29, 1998

3. Geoprobe soil sampling occurred on Wednesday, May 6, 1998

4. Six confirmatory test pits excavated on Thursday, May 7, 1998

5. Sediment and surface water sampling commenced Tuesday, May 12, 1998, and finished
on Friday, May 15, 1998

6. Pre-proposal meeting held with prospective contractors on Wednesday, May 13, 1998

7. Received preliminary verbal authorization from US EPA On-Scene Coordinator on May

15, 1998, to remove all hardbooms (except HB3 ) and modify product recovery schedule
8. Proposals received from potential contractors on Friday, May 22, 1998
9. Initiated background and worst case air sampling program on May 27, 1998, and
completed on May 30, 1998
10. Developed preliminary project schedule

PROBLEMS:
1. Various logistical difficulties associated with project start up, most with respect to Health
and Safety 1ssues
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2. Laboratory difficulties pertaining to VOC analysis of soil samples, necessitating
resampling event

PROBLEM RESOLUTIONS:

1. Additional health and safety equipment mobilized to site, additional personnel to more
efficiently implement required tasks, and modification of procedures to address health
and safety tasks noted by Ecology and Environment personnel.

2. Rescheduled geoprobe sampling for VOC analysis on June 1, 1998

ANALYTICAL DATA:

1. Soil, surface water and sediment samples were submitted for analyses to Lancaster
Laboratories. No results this period.

CORRESPONDENCE:

1. Weekly reports from KMC to US EPA documenting product recovery activities. Reports
dated May 7, 15, 19 and 21.

2. Work plan approval letter from US EPA to KMC dated April 29, 1998

3. Letter from KMC to US EPA on May 14, 1998 requesting boom removal and recovery
schedule modification

4. Letter from US EPA to KMC dated May 15, 1998, approving recovery schedule
modification request.

ANTICIPATED ACTIVITIES NEXT PERIOD:

ct.

1. Continue product recovery on a weekly basis.

2. Meet with OSC regarding selected remedy for the time-critical removal action

3. Meet with RPM regarding EE/CA SSP which is tentatively scheduled for June 17, 1998,
in Chicago, Region V offices of US EPA

4. Analytical data validation

5. Selection of removal action contractor

6. Mobilize site trailer

A. Keith Watson, Project Manager, Kerr-McGee
W.0. Green 11, Esq., Kerr-McGee

Chris Schraff, Esq., Porter, Wright, Morris & Arthur
Susana Perdomo, Associate Regional Counsel

Peter Goetz, Project Coordinator, Kerr-McGee
Cedric Gibson, Ecology and Environment, Inc.



